

Albany International Airport Airport Master Plan - Schedule



2020			2021												2022																								
Oct	Nov	Dec	Jan	Feb	March	April	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	March	April	May	June	July	Aug	Sept	Oct	Nov	Dec													
Airport Inventory																																							
					Forecast																																		
										Facility Requirements																													
									Development Concepts					Development Concepts																									
															Non-aeronautical Development Evaluation																								
							ALP								Airport Layout Plan																								
Community Outreach																																							
				RAC	TAC											RAC	TAC							RAC	TAC	PM													
Documentation																																							

Working Period	Review period	D Draft Report	RAC Regional Advisory Committee Meeting
		F Final Report	TAC Technical Advisory Committee Meeting
		W Working Paper	PM Public Meetings

