

Albany International Airport Airport Master Plan - Schedule



2020			2021									2022													
Oct	Nov	Dec	Jan	Feb	March	April	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	March	April	May	June	July	Aug	Sept		
Airport Inventory																									
			Forecast																						
			Facility Requirements																						
								Development Concepts																	
														Non-aeronautical Development Evaluation											
																	Airport Layout Plan								
Community Outreach				RAC TAC					RAC TAC PM							RAC TAC PM				RAC TAC PM					
Documentation				W					W							W				D				F	

Working Period	Review period	D Draft Report	RAC Regional Advisory Committee Meeting
		F Final Report	TAC Technical Advisory Committee Meeting
		W Working Paper	PM Public Meetings

