

Albany International Airport Airport Master Plan - Remaining Study Schedule

2023												
Jan	Feb	March	April	May	June	July	Aug	Sept	Oct	Nov	Dec	
Inventory Completed												
Forecast Completed												
Facility Requirements				Review period								
Development Concepts				Review period								
Non-aeronautical Development Evaluation					Review period							
Airport Layout Plan									Review period			
Community Outreach					RAC	TAC	PM		RAC	TAC	PM	
Working Paper			Documentation						Draft Report	Review period	Final Report	

Working Period

- D** Draft Report
- F** Final Report
- W** Working Paper

Review period

- RAC** Regional Advisory Committee Meeting
- TAC** Technical Advisory Committee Meeting
- PM** Public Meetings

